

PLANNING DOCUMENTS

Overview

The Planning Documents folder contains all project management tools used to organize, schedule, and control the development of the Smart Parking System.

This folder includes the Gantt Chart, which provides a visual timeline of project activities such as requirement analysis, system design, implementation of documentation, testing, and final review. It helps in tracking task duration and progress.

Gantt Chart Summary

Phase	Duration	Timeline
Requirements Analysis	3 Days	Day 1–3
System Design	5 Days	Day 4–8
Documentation	10 Days	Day 9–18
Testing	5 Days	Day 19–23
Final Review	4 Days	Day 24–27

It also includes the PERT Chart, which represents task dependencies and workflow sequencing, showing how each phase depends on the completion of previous tasks. This helps in identifying critical paths and optimizing project scheduling.

Additionally, the folder includes risk analysis documentation, which identifies potential project risks such as data inconsistency, design errors, and delays, along with mitigation strategies.

PERT Chart Overview

Activity	Description	Dependency
A	Requirements	None
B	Design	A
C	Documentation	B

D	Testing	C
E	Finalization	C

Risk Analysis

Risk	Impact	Probability	Mitigation
Design inconsistency	Medium	Medium	Peer review and validation
Missing requirements	High	Low	Requirement checklist
Project delay	Medium	Medium	Task tracking and monitoring
Data mismatch	High	Low	Regular verification

Team Roles

Role	Responsibility
Project Manager	Planning and coordination
System Analyst	Requirement analysis
Designer	UML and system modeling
Tester	Testing and validation
Documentation Lead	Report preparation

Together, these planning documents ensure effective project coordination, resource management, and timely completion of deliverables, making the development process structured and well-organized.

Purpose of Planning Documents

- Organize project timeline effectively
- Ensure proper task distribution
- Identify risks early
- Maintain structured workflow and deadlines